

FILE: 601500

Rec'd ED
8/3/59
9:00

STAT

61337/C-379

July 27, 1959

STAT

Subject: Task Order No. 2

Dear [redacted]

Enclosed are two copies of Progress Report No. 9 which summarizes the action taken on the subject Task Order during the period 21 June 1959 to 20 July 1959.

Also enclosed is a copy of the Project Fiscal Report covering the period through 30 June 1959, and a copy of the current Project Schedule.

Very truly yours,

STAT

TJH/jf

Enclosures:

- (A) Progress Report No. 9 (1 pg) 2 copies
- (B) Project Fiscal Report (Task 2, 1 pg) 1 copy
- (C) Project Schedule (Task 2, 1 pg) 1 copy

Copy: Contracting Officer
(w/1 copy of enclosures)

C-379, TASK ORDER NO. 2

PAGE NO. 1 of 1

REPORT NO. 9

CONTRACT ACTION:

1. This report covers the period 21 June 1959 to 20 July 1959. The accompanying fiscal report covers the period through 30 June 1959. (Note: This does not include the funds allocated for Phase III for which a verbal go-ahead was received 16 July 1959.)

2. Work on the lightweight conveyor was started immediately after receipt of go-ahead.

3. Permission was obtained 20 June 1959 to order material in advance of engineering approval by the customer if procurement of the material will be affected by the steel strike, or where long lead times might cause a delay in the target date of 12 October 1959.

4. It was agreed by [REDACTED], to do whatever was possible to improve the delivery date of 12 October 1959, without entering a crash program. The final date is to be determined prior to a visit by the customer scheduled for the week of 10 August 1959. STAT

ACTION REQUIRED:

1. Prepare the necessary layouts to obtain customer approval of the engineering during the week of 10 August 1959.

2. Continue development of the lightweight tapered rollers and braking system.

STAT

CONTRACT TITLE: AIRCRAFT
 Project Manager:

PROJECT FISCAL REPORT

Date: 6-30-59

Contract No. C-379
 Work Order No. 1A225V

STAT

Account	End Prior	Paid	Open	Committed	Estimated	Estimated
Number	Month	Current	Purchase	Costs	Cost To	Costs At
At Name	Month	Month	Commitments	To Date	Complete	Completion
Structures	9111.11				106.5	
E.M.Sys.Design	9111.21					
E.M.Mech.Design	9111.22					
Electronics Sys	9111.31				8.5	
Electron.Mech.	9111.32					
Nuclear Energy	9111.41					
Ordnance	9111.51				1376.5	
Engr.Services	9111.61				5.0	
Aerodynamics	9111.71					
Tool Engr.	9111.81					
Proj.Supv.	9111.91				445.0	
Eng.Labor	9111				1961.5	
Mechanical	9112.11				2768.7	
Electronic	9112.21					
Inspection	9112.31				135.3	
Mfg. Labor	9112				2904.0	
Total Labor	911					

Structures	9111.11				437.18		437.18
E.M.Sys.Design	9111.21						
E.M.Mech.Design	9111.22						
Electronics Sys	9111.31				31.71		31.71
Electron.Mech.	9111.32						
Nuclear Energy	9111.41						
Ordnance	9111.51				5176.73		5176.73
Engr.Services	9111.61				15.50		15.50
Aerodynamics	9111.71						
Tool Engr.	9111.81						
Proj.Supv.	9111.91				2587.55		2587.55
Eng.Labor	9111				8743.67	1000.00	9743.67
Mechanical	9112.11				6701.36		6701.36
Electronics	9112.21						
Inspection	9112.31				350.81		350.81
Mfg.Labor	9112				7058.17	200.00	7258.17
Total Labor	911				15795.84	1200.00	16995.84
MAPP	9123				3105.23		3105.23
Sub.Contract	9124				751.48		751.48
ODC	9125				227.05		227.05
Tot.Direct	911&912				18879.44	1200.00	20079.44
Eng. O/H	9136				6594.93	800.00	7394.93
Mfg. O/H	9137				8462.60	250.00	8712.60
GSA O/H	9138				4072.44	240.90	4313.34
Tot.	91				38009.51	2500.90	40510.41

CONTRACT CHANGES/PROPOSALS INC. IN ESTIMATED COST 3006.016, .03, .03 H, .02

CONTRACT CHANGES INCLUDED IN SELLING PRICE DATTO

SCHEDULE COMPLETION DATE 7-30-59 (W.T. REDUCTION)

SELLING PRICE C.R.F.F. 40,787.00 2,518.00 43,305.00

MASTER PROJECT SCHEDULE

PAGE 1 OF 4

WORK ORDER NO. C-379. Task 2		SHORT TITLE CONVEYER	PROJECT MOR.		STAT											
DATE ISSUED	DATE	DATE	DATE	DATE	DATE	DATE	DATE	DATE	DATE	DATE	DATE	DATE	DATE	DATE	DATE	
3-2-59	FGV	3/1/59	FGV	4/13/59	FGV	5/7/59	FGV	6/18/59	FGV	7/11/59	FGV	7/20/59	FGV	7/20/59	FGV	
ITEM NO.	ITEM	MAR.	APR.	MAY	JUNE	JULY	AUG.	SEPT.	OCT.	NOV.	DEC.					
100	TITLE ENGINEERING	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----					
	DRAWING NO.															
	PH. III															
	QUANTITY REQUIRED															
100	TITLE MANUFACTURE	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----					
	DRAWING NO.															
	PH. III															
	QUANTITY REQUIRED															
	TITLE															
	DRAWING NO.															
	QUANTITY REQUIRED															
	TITLE															
	DRAWING NO.															
	QUANTITY REQUIRED															
	TITLE															
	DRAWING NO.															
	QUANTITY REQUIRED															